# Planning Chart for: Any Builder

| Name | Duration |
|------|----------|
| Commencement | 1d |
| Site Set Up | 1d |
| Demolition | 2d 16h |
| Drains | 1d |
| Foundations | 3d |
| Footings | 2d |
| Oversite and Slabbing | 2d |
| Masonry Shell | 11d |
| Erect Scaffold | 3d |
| Flat Roof Structure | 8d |
| Flat Roof Waterproofing | 6d |
| Open Floor/ Ceiling | 1d 16h |
| Internal Preparation | 3d |
| Structural Openings | 3d |
| Joinery 1st Fix | 1d |
| Plumbing 1stFix | 1d |
| Plastering | 9d |
| Joinery 2nd Fix | 3d |
| Plumbing 2nd Fix | 1d |
| Internal Decoration | 13d |
| Labouring / Cleaning | 71d |
| Completion | 1d |

**August 2023** | 05 | 08 | 11 | 14 | 17 | 20 | 23 | 26 | 29

**September 2023** | 01 | 04 | 07 | 10 | 13 | 16 | 19 | 22 | 25 | 28

**October 2023** | 01 | 04 | 07 | 10 | 13 | 16 | 19 | 22 | 25 | 28